DATE: January 21, 1993

TO: Didrict Enginears
Digrict Field/Congruction Engineers
Resident/Project Engineers

Didrict Locd Government Engineers

FROM: Gerdd D. Dobie
Engineer of Congruction

SUBJECT: CONSTRUCTION INSTRUCTIONAL MEMORANDUM 19934
Progress Payment for Lump Sum ltems

The enclosed guiddines will be used to establish a uniform partid payment schedule for lump sum items.

Engineer of Congtruction

GDD:KAG;d
CC: Saff Engineers
Staff Technicians
S. Olszewski
S. Wehrle
Engineering Services Divison
M & T Divison
Desgn Dividon
MRBA
MAPA
MCPA
W. Homrich, OMA
H. Linne, Maintenance
R. Hunt, Finance (Starmail)
Subject Index: Progress Estimates



ITEM/ITEM CODE

Removal of Structures
2060001

Removal of Portion of Structures
2060002

Removing Building
2070029

Cofferdams
2090007

Project Cleanup
2140001

Cleaning Pavement
4000003

Furnishing Equipment for Driving Piles

5020100

Galvanizing Piles
5020105

GUIDELINES TO ESTABLISH UNIFORM PARTIAL PAYMENT SCHEDULE

FOR LUMP SUM ITEMS

METHOD OF PARTIAL PAYMENT

Partial payment on the estimated percentage of structures removed and disposed of according
to Standard Specification 2.06.

Partial payment on the estimated percentage of the portions of structures removed and
disposed of according to Standard Specification 2.06.

Partial payment of 80% when the building foundation and rubble is removed and the balance
paid when area is graded, restored, and accepted.

All cofferdams for the structure will be grouped as a unit and measured as explained here.
Divide the lump sum bid price by the number of substructures requiring a cofferdam and pay
80% when each substructure cofferdam is installed. Pay the balance (20%) when the
cofferdam is removed.

Pay per Standard Specification 2.14, page 120.

This work includes cleaning the foundation, joints, and cracks and also includes sweeping of
shoulders, base courses, and leveling courses as necessary. Pay on the percentage of
stations completed. Suggest 80% pay for completion of base couse; 20% pay for remaining
courses.

If pile driving equipment is acceptable, pay 100% when pile driving operations start.

Divide the lump sum unit price by the number of piles and pay 95% of the cost per pile when
delivered to the job site. Pay 5% when piles are driven and cleaned.
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GUIDELINES TO ESTABLISH UNIFORM PARTIAL PAYMENT SCHEDULE

ITEM/ITEM CODE

Chain Wrapping
5020110

Forming, Finishing, and Curing
Superstructure Concrete
5030027

Temporary Supports
5030028

Structural Steel, Salvage, and Re-erect
5040027

Field Repair of Damaged Coating
5040030

Cleaning Existing Steel Structure (Type 4)
5040045

Coating Existing Steel Structure (Type 4)
5040046

Shear Developers
5040080

Post Tensioning
5050008

Temporary Structure
5070001

FOR LUMP SUM ITEMS

METHOD OF PARTIAL PAYMENT

Partial payment based on the number of pile cluster chain wrapping compared to the number to

be wrapped.

Pay 80% for forming, 10% for finishing, and 10% for curing.

Pay on the basis of temporary supports installed versus the total number needed. 80% for
installation; 20% for removal.
Pay 50% when the structural steel is removed and 50% when the structural steel is re-erected.

Partial payment on the basis of spans repaired versus total spans needing repairs.

Partial payment on the estimated percentage of area completed and primed compared to the
total area to be cleaned.

Partial payment on the estimated percentage of area completed compared to the total area to
be cleaned. For each coat use the following percentages to estimate areas; 50% prime coat,
25% intermediate, and 25% prime coat.

Partial payment on the basis of spans completed and accepted versus total spans.

Partial payment on the basis of spans completed and accepted versus total spans.

Partial payment to be made on the cost breakdown of major components completed. Cost

breakdown to be agreed upon by the contractor and engineer.
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GUIDELINES TO ESTABLISH UNIFORM PARTIAL PAYMENT SCHEDULE

ITEM/ITEM CODE

Removal of Temporary Structures
5070002

Removal of Portions of Structures
(Rehabilitation)
5090070

Cleaning and Sealing Construction Joints
5090095

Timber Structure

5150001

Extended Water Outlets
6180035

Chlorination
6180040

Mechanical Equipment
6190001

Electrical Equipment for Pumphouse
6190002

FOR LUMP SUM ITEMS

METHOD OF PARTIAL PAYMENT

Partial payment to be made on the cost breakdown of major components removed. Cost
breakdown to be agreed upon by the contractor and the engineer.

Partial payment on the percentage of estimated work completed versus the total amount of
removal.

Partial payment on the basis of estimated linear feet completed versus the total linear feet
required.
Partial payment to be made on the cost breakdown of the major components of work

completed. The cost breakdown to be agreed upon by the contractor and engineer.

Partial payment based on the number of water outlets completed versus the total number to be
extended.

Payment upon acceptance of Health Department test.

Partial payment on the paid invoice up to 60% of the contract unit price when the equipment is
delivered to the project and the balance paid at the completion of the installation and
acceptance.

Partial payment on the paid invoice up to 60% of the contract unit price when the equipment is
delivered to the project and the balance paid at the completion of the installation and
acceptance.
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GUIDELINES TO ESTABLISH UNIFORM PARTIAL PAYMENT SCHEDULE

ITEM/ITEM CODE

Miscellaneous Metal Work
6190003

Field Coating (Pumphouse)
6190004

Mobilization
6230001

Relocating Signs
6260138

Minor Traffic Devices
6310054

Flag Control
631055

Site Preparation
6500001
Watering and Cultivating, First Season

6500002

Watering and Cultivating, Second Season
6500002

FOR LUMP SUM ITEMS

METHOD OF PARTIAL PAYMENT

Partial payment on the paid invoice up to 60% of the contract unit price when the equipment is
delivered to the project and the balance paid at the completion of the installation and
acceptance.

Partial payment on the percentage of work completed versus the total work to be done. Note:
Some areas or parts require two coats, some one coat, and some none per Standard
Specification 6.19.05c, page 365.

Partial payment per Standard Specification 6.23.02, page 376.

Partial payment based on the percentage of signs relocated versus total signs to be relocated.

Partial payment per Standard Specification 6.31.13, page 417.

Partial payment based on the percentage of project completed.

Partial payment based on the number of holes excavated and backfilled with prepared soil
versus the total number of holes required.

Partial payment per Standard Specification 6.50.14, page 427.

Partial payment per Standard Specification 6.50.14, page 427.
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